
## Summary report

10/01/2019 - 10/31/2019

Total: 345:29:22 Billable: 296:45:24






## **Project**



## Time Entry



Project/Time Entry	Duration
Gera leikinn	294:19:47
(No description)	127:14:27
Mobs	167:05:05
#21 Búa til GUI	00:00:15
(No project)	51:09:35
#21 Búa til GUI	43:13:43
(No description)	00:22:15
#29 Búa til block breaking animation	02:44:37
#26 Láta player á plánetu geta brotið, safnað og sett niður kubba	04:49:00